
















# ESTIMATED PROJECT TIMELINE

(8-year timeline subject to change, based on changes in growth, construction timelines, etc.)

	21-22	22-23	23-24	24-25	25-26	26-27	27-28	28-29	29-30
Voter Approval	May 2022 Election								
District Daycare		 Conversion Complete							
Zellars Early Childhood			 Expansion Complete						
High School Additions				Phased Openings at LEHS					
New Elementary #7				Elem. #7 OPENS					
New Elementary #8						Elem. #8 OPENS			
New Elementary #9									Elem. #9 OPENS
New Middle School #3									MS #3 OPENS